Bellemont Area Plan Update Process

ACTIVITY	PLAN START (MONTH)	DURATION (MONTHS)
Assemble BAP Committee	1	1
Plan Structure and Schedule	1	1
Review Current Area Plan	2	1
Confirm Planning/ Study Area	2	3
Gather Data, Presentations	4	10
Identify Planning Issues & Concerns	2	13
Develop/Interpret Community Survey	6	5
Develop/Revise Vision Statement	4	10
Develop Plan Outline	7	2
Host Public Meeting #1	11	1
Draft Chapters	10	8
Draft Goals and Policies	4	15
Host Public Meeting #2	19	1
Final Approvals	20	3